

Meeting of Redevelopment Committee held on date 05.11.2023, the meeting held to discuss the status & of PMC & finalize the PMC.
Following members present

1. S.W. Bhojar
2. GIRISH SIKH
3. Rajan Kamde
4. NILESH GAOEKAR
5. Anand C. JONE
6. PARAG V. MERCHANT
7. MAHALAXMI V.
8. C. Rajasakhar
9. MUKESH J. YAZIRANI
10. Mahim Mankhane
11. Vijay Goyal
12. Sudesh Kumar Rana.
13. DR. Ganesh Ramu Dode
14. Manjiv Vijay Barswan
15. Subhash R. Maitikoli
16. Tatsa V. Dharamshi

Sikhar
Chen
Agarwal
Parag 5/11/23
Manjiv
Subhash
Vijay
Sudesh
DR. Ganesh
Manjiv
Subhash
Tatsa
05.11.2023
Dharamshi T.V.

Following resolutions passed during the meeting

1. To call all the PMC bidders and discuss their requirement to finalize the PMC
2. To visit the ongoing/completed projects site to gather required information
3. It is decided to appoint legal consultants. The following Advocates will be appointed after their consents, if required another Advocate will be appointed for the Redevelopment project
 - 1) Mrs Prachi Khande - Advocate
 - 2) Mr. I.K. Tripathi - Advocate
4. It is decided to call SGM on date 26.11.23 to appoint PMC for redevelopment project.